

15/5

Dunedin

14th October 1881

Contract for re-construction of the Clyde
Suspension bridge.

Award.

A dispute having arisen between the County Engineer and the Contractor for the Clyde bridge as to deductions to be made, in the final payment, for certain masonry and ironwork omitted from the contract; and the said dispute having been referred to me for decision, I hereby decide that the amount to be deducted in respect of the said works be eighty five pounds.

£85. 0. 0.

W. Blew
Wm. Mot. C. E.

To

The Chairman Vincent County Council,
and
Duncan Mackellar Esquire.

NEW ZEALAND TELEGRAPH.

No. 214

38/10

1447

©

Dunedin

12 45 pm

Clyde 29-9-87

v Pyke

M R Chairman

Clyde

Re dispute Bridge - Have seen Blair
& read statement Engineer which
from his point of view was fairly and
clearly put - If necessary, engineer
to come pray let come tomorrow coach

Reply -

D MacKellar

[Handwritten signature]

[Handwritten flourish]

1-5/