

Vincent County Council – Contracts/Penalty Payments – 1883-1898

File A83

- Letter from Patrick Cahill, Contractor, regarding a slip that took place in Contract 93 between Cromwell and Perriams on the west bank of the Clutha River that he believes he is not responsible for – 23 May 1883. Attached to the letter is a Memorandum from the County Engineer and his opinion that the Contractor is at fault and clauses 18 and 23 support this – 25 July 1883
- Letter from Abernethy and McLennan regarding a penalty of £14.5 shillings for not having completed Contract no. 114 – 10 September 1884
- Letter from Phillip Stile regarding a penalty for not having finished his contract on time – 21 May 1883
- Letter from Louis Botyer regarding penalty for a late contract, contract no. 66, Rocky Point Road – 18 May 1880
- Letter of explanation from the contractor, John McCormick, for the contract for Rocky Point Bridge not being completed – 26 November 1878